

🚀 10 धांसू फीचर्स, 15 दिन (75 घंटे), और एक ही लक्ष्य: **Awara - The Masterpiece.**

Ultimate Grand Roadmap (Feb 2 - Feb 16).



Project: Awara (आवारा)

Tagline: *For the lost souls.*

Timeline: 2 Feb (Mon) - 16 Feb (Mon)

Goal: A Production-Ready PWA Travel Experience.



Phase 1: The Foundation (मजबूत नींव)

शुरुआत Logic और Database से होगी ताकि बाद में फीचर्स अटके नहीं।



Day 1 (Feb 2): The Setup 🛠️

- **Goal:** React + Node + Folder Structure.
- **Tasks:**
 - Setup Vite (React) & Express (Node).
 - Install Tailwind CSS & Router.
 - Github Repo "Awara-Travel" initialize करना.



Day 2 (Feb 3): The Brain (Advanced DB Schema) 🧠

- **Goal:** Database Design (MongoDB).
- **Tasks:**
 - Aisa Schema banana jo sab features support kare.
 - Fields needed: moodTags, isHiddenGem (Boolean), musicUrl, audioGuideUrl, mustTryDishes, avgCost.



Day 3 (Feb 4): The Vibe (UI & Navigation) 🎨

- **Goal:** Glassmorphism UI & Layout.
- **Tasks:**
 - Responsive Navbar & Footer create karna.
 - **Feature 10: Mood-Based Discovery (Vibe Hai?)** - Home page par Categories banana (Peace, Party, Thrill).



Phase 2: The Core Experience (दिल और धड़कन)

यहाँ हम Data दिखाना और "Feel" देना शुरू करेंगे।

● Day 4 (Feb 5): The Listing & Filtering 🔍

- **Goal:** Places Feed & Logic.
- **Tasks:**
 - Fetch API se data lana.
 - **Feature 8: Hidden Gems vs. Tourist Traps** - Toggle button banana jo Data filter kare.

● Day 5 (Feb 6): The Immersion (Detail Page - I) 📌

- **Goal:** Product Detail Page Structure.
- **Tasks:**
 - Dynamic Routing (/place/:id).
 - **Feature 9: The "Kharcha" Estimator** - Slider lagana (Budget vs Luxury) aur Total cost calculate karna.
 - **Feature 7: Interactive "Story" Maps** - Google Maps/Leaflet integrate karna jisme Points marked hon.

● Day 6 (Feb 7): The Senses (Audio Integration) 🎧

- **Goal:** Sound & Story.
- **Tasks:**
 - **Feature 5: Sonic Trips** - Page load hote hi background ambience (Ocean/Forest sounds) play hona.
 - **Feature 2: The Storyteller** - "Play Audio Guide" button banana jo text-to-speech ya recorded voice play kare.

● Day 7 (Feb 8): The Taste (Food Special) 🍽️

- **Goal:** Food Integration.
- **Tasks:**
 - **Feature 4: Dish-First Navigation** - Search bar ko update karna taki log "Biryani" search karein aur Hyderabad mile.
 - Detail page par "What to Eat" section add karna.



Phase 3: The Magic & Logic (जादू और गेमिंग)

यहाँ हम वो फीचर्स बनाएंगे जो यूजर को चौंका देंगे।

● Day 8 (Feb 9): Authentication (Gatekeeper) 🗝️

- **Goal:** User Login/Signup.
- **Tasks:**
 - JWT Auth setup.

- Profile Page banana (Name, Email).

🟢 Day 9 (Feb 10): Gamification (The Fun Part) 🎮

- **Goal:** Random Logic.
- **Tasks:**
 - **Feature 3: Blind Date with a Place** - Form banana (Budget + Days) -> Random Algorithm -> Surprise Reveal Animation.

🟢 Day 10 (Feb 11): The Viral Tool 📸

- **Goal:** Social Sharing.
- **Tasks:**
 - **Feature 1: Digital Postcard Generator** - html2canvas library use karke User ka naam + Place Image ko merge karke Download karwana.

🟢 Day 11 (Feb 12): User Dashboard ❤️

- **Goal:** Personalization.
- **Tasks:**
 - Wishlist (Favorites) functionality.
 - "My Trips" section.



Phase 4: The Final Polish (PWA & Launch)

अब इसे वेबसाइट से "App" बनाएंगे।

🟢 Day 12 (Feb 13): Offline Power 📱

- **Goal:** PWA Integration.
- **Tasks:**
 - **Feature 6: Offline "Pocket" Mode** - Vite PWA plugin lagana.
 - Service Workers cache set karna taki bina net ke bhi app khule.
 - "Add to Home Screen" prompt lagana.

🟢 Day 13 (Feb 14): Optimization & Animations ✨

- **Goal:** Smoothness (Valentine's Special).
- **Tasks:**
 - Framer Motion se Page Transitions dalna.
 - Images compress karna (Cloudinary optimization).
 - Lighthouse score check karna.

🟢 Day 14 (Feb 15): Deployment & Testing 🚀

- **Goal:** Going Live.
- **Tasks:**

- Backend -> Render/Railway.
- Frontend -> Vercel.
- Full Loop Testing (Mobile pe chala kar dekhna).

● Day 15 (Feb 16): The Grand Launch 🎉

- **Goal:** Final Release.
 - **Tasks:**
 - Readme documentation likhna.
 - Social Media post design.
 - **Project Completion!**
-